

**PURAVANKARA**



A  
PURAVANKARA HOME AT  
PURVA ATMOSPHERE

Pride of owning something precious

**PURVA**  
**ATMOSPHERE**  
THE WORLDHOME COLLECTION

**Construction Updates**

**December 2024**

*Dear Esteemed Customer,*

*Greetings from Puravankara*

*It gives us immense pleasure to update you through this edition of Puravankara Newsletter and provide you with the latest information about your home in Purva Atmosphere. As we move ahead, we at Puravankara sincerely thank you for your continual faith and trust reposed in the brand.*

*We are happy to inform you that the construction and infrastructure works at the site is progressing well. We thank you for your understanding that is a construction site with extensive debris, heavy vehicular movement, uneven surfaces and hence keeping in mind your safety, visits to this site is restricted. You may seek prior approval and we can accommodate the scheduled visit from your respective banker.*

*We are grateful for your kind cooperation.*

*Team Purva Atmosphere*








# Purva Atmosphere

Thanisandra Main Road, Bengaluru



## Construction Updates

Overall view



# Tower 1



Actual site photograph



## TOWER STATUS

- 27th floor first coat painting in progress.
- 27th floor CP & sanitary fittings in progress.
- External texture painting in progress.



## MILESTONES ACHIEVED

- 26th floor CP & sanitary fittings completed.



## UPCOMING MILESTONES

- Completion of 27th to 29th floor CP & sanitary fittings.

## PROGRESS TIMELINE



September 24

October 24

November 24

December 24

# Tower 2



Actual site photograph



## TOWER STATUS

- 33rd floor flooring works in progress.
- 25th floor UPVC windows in progress.
- 23rd floor doors in progress.
- 13th floor first coat painting in progress.
- External texture painting in progress.



## MILESTONES ACHIEVED


- 22nd floor doors & windows completed.



## UPCOMING MILESTONES

- Completion of 33rd floor flooring.
- Completion of 23rd floor doors & windows.

## PROGRESS TIMELINE



September 24

October 24

November 24

December 24

# Tower 3



Actual site photograph



## TOWER STATUS

- 29th floor CP & sanitary fittings in progress.
- 15th floor final coat painting in progress.
- External texture painting in progress.



## MILESTONES ACHIEVED


- 26th & 27th floor CP & sanitary fittings completed.



## UPCOMING MILESTONES

- Completion of 28th to 31st floor CP & sanitary fittings.

## PROGRESS TIMELINE



September 24

October 24

November 24

December 24



# Other Activities

STP



Adventure Park



## TOWER STATUS

- Planting works in progress.
- Concreting works in progress.

Actual site photograph

## PROGRESS TIMELINE



September 24

October 24

November 24

December 24

# Other Activities

External development



Visitor car park



## TOWER STATUS

- Planting works in progress.
- Concreting works in progress.

Actual site photograph

## PROGRESS TIMELINE



September 24

October 24

November 24

December 24



## Contact us

### Site Office :

#### **Purva Atmosphere**

Thanisandra, Near Manyata Tech Park Rd, Bengaluru, Karnataka 560077

### Regional Office :

Puravankara Limited. #130/1, Ulsoor Road,  
Bengaluru - 560 042

**Email** : [crm@puravankara.com](mailto:crm@puravankara.com) (Subject line – Project name/ unit number)

**Call Us** : +91 - 80-67724001 / 1 860 208 0000

**Web** : [www.puravankara.com](http://www.puravankara.com)

### RERA Registration Number :

PRM/KA/RERA/1251/472/PR190204/002350