

PURAVANKARA



A
PURAVANKARA HOME AT
PURVA ATMOSPHERE

Pride of owning something precious

PURVA
ATMOSPHERE
THE WORLDHOME COLLECTION

Construction Updates

February 2024

Dear Esteemed Customer,

Greetings from Puravankara

It gives us immense pleasure to update you through this edition of Puravankara Newsletter and provide you with the latest information about your home in Purva Atmosphere. As we move ahead, we at Puravankara sincerely thank you for your continual faith and trust reposed in the brand.

We are happy to inform you that the construction and infrastructure works at the site is progressing well. We thank you for your understanding that is a construction site with extensive debris, heavy vehicular movement, uneven surfaces and hence keeping in mind your safety, visits to this site is restricted. You may seek prior approval and we can accommodate the scheduled visit from your respective banker.

We are grateful for your kind cooperation.

Team Purva Atmosphere





Purva Atmosphere

Thanisandra Main Road, Bengaluru



Construction Updates

Overall view

Tower 1



Actual site photograph



TOWER STATUS

- 32nd floor flooring works in progress.
- 27th floor UPVC windows work in progress.
- 27th floor doors work in progress.
- 13th floor first coat painting in progress.
- External texture painting in progress.



MILESTONES ACHIEVED

- 31st floor flooring completed.
- 24th to 26th floor doors & windows completed.




UPCOMING MILESTONES

- Completion of 32nd floor flooring.
- Completion of 33rd floor internal plumbing.
- Completion of 27th floor doors & windows.

PROGRESS TIMELINE



Tower 2



Actual site photograph



TOWER STATUS

- Wing A Terrace slab in progress.
- Wing B Above Terrace works in progress.
- 26th floor flooring works in progress.
- 13th floor UPVC windows in progress.
- 13th floor doors in progress.
- External texture painting in progress.



MILESTONES ACHIEVED


- 11th to 12th floor door & windows completed.



UPCOMING MILESTONES

- Completion of terrace slab for wing A.
- Completion of 26th floor flooring.
- Completion of 28th floor internal plumbing.
- Completion of 13th to 15th floor doors & windows.

PROGRESS TIMELINE




November 23

December 23

January 24

February 24

Tower 3



Actual site photograph



TOWER STATUS

- 33rd floor flooring works completed.
- 28th floor UPVC windows in progress.
- 28th floor doors in progress.
- 19th floor first coat painting in progress.
- External texture painting in progress.



MILESTONES ACHIEVED

- 33rd floor flooring completed.
- 26th to 27th floor doors & windows completed.



UPCOMING MILESTONES

- Completion of 28th to 30th floor doors & windows work.

PROGRESS TIMELINE



Other Activities

STP



Swimming pool



TOWER STATUS

- STP walls concreting works in progress.

Actual site photograph

PROGRESS TIMELINE



November 23

December 23

January 24

February 24

Contact us

Site Office :

Purva Atmosphere

Thanisandra, Near Manyata Tech Park Rd, Bengaluru, Karnataka 560077

Regional Office :

Puravankara Limited. #130/1, Ulsoor Road,
Bengaluru - 560 042

Email : crm@puravankara.com (Subject line – Project name/ unit number)

Call Us : +91 - 80-67724001 / 1 860 208 0000

Web : www.puravankara.com

RERA Registration Number :

PRM/KA/RERA/1251/472/PR190204/002350