

**PURAVANKARA**



A  
PURAVANKARA HOME AT  
PURVA SOMERSET HOUSE

Pride of owning something precious

**PURVA**  
**SOMERSET**  
**HOUSE**

THE WORLDHOME COLLECTION

**Construction Updates**

**December 2024**

*Dear Esteemed Customer,*


*Greetings from Puravankara*

*It gives us immense pleasure to update you through this edition of Puravankara Newsletter and provide you with the latest information about your home in Purva Somerset House. As we move ahead, we at Puravankara sincerely thank you for your continual faith and trust reposed in the brand.*

*We are happy to inform you that the construction and infrastructure works at the site is progressing well. We thank you for your understanding that is a construction site with extensive debris, heavy vehicular movement, uneven surfaces and hence keeping in mind your safety, visits to this site is restricted. You may seek prior approval and we can accommodate the scheduled visit from your respective banker.*

*We are grateful for your kind cooperation.*

*Team Purva Somerset House*





# Purva Somerset House

Five Furlong Road, Maduvinkarai, Guindy  
Chennai



## Construction Updates

Overall view

# Tower A



Actual site photograph

## TOWER STATUS

- 45/45 flats doors and windows installation completed.
- 44/45 flats final coat internal painting works completed.



## MILESTONES ACHIEVED

- Installation of external windows/doors completed.



## UPCOMING MILESTONES

- Possession intimation.

## PROGRESS TIMELINE



# Tower B



Actual site photograph

## TOWER STATUS

- 44/45 flats floor tiling work completed.
- 43/45 flats doors and windows installation completed.
- 43/45 flats second coat internal painting works completed.



## MILESTONES ACHIEVED

- Installation of external windows/doors completed.



## UPCOMING MILESTONES

- Possession intimation.

## PROGRESS TIMELINE



# Tower C



Actual site photograph

## TOWER STATUS

- Flooring works-44/44 flats completed.
- 44/44 flats 1st coat painting work completed.



## MILESTONES ACHIEVED

- External plumbing works completed.



## UPCOMING MILESTONES

- Possession intimation.

## PROGRESS TIMELINE



September 24

October 24

November 24

December 24

# Tower D



Actual site photograph

## TOWER STATUS

- 24/24 flats tile works are completed.
- 24/24 flats first coat painting works completed.



## MILESTONES ACHIEVED


- Flooring works completed.



## UPCOMING MILESTONES

- Possession intimation.

## PROGRESS TIMELINE



September 24

October 24

November 24

December 24

# Other works



Actual site photograph

# PROGRESS TIMELINE



September 24

October 24

November 24

December 24



## Other works



Actual site photograph

## PROGRESS TIMELINE



September 24

October 24

November 24

December 24

## Contact us

### Site Office :

Purva Somerset House, No.1 Block 17 and D No 7 & 8 Five Furlong Road.,  
Maduvinkarai, Guindy, Chennai - 600032.

### Regional Office :

Puravankara Limited. #130/1, Ulsoor Road,  
Bengaluru - 560 042

**Email :** [crm@puravankara.com](mailto:crm@puravankara.com) (Subject line – Project name/ unit number)

**Call Us :** +91 - 80-67724001 / 1 860 208 0000

**Web :** [www.puravankara.com](http://www.puravankara.com)

### RERA Registration Number :

TN/29/Building/013/2019