

The background is a solid blue color with faint, white architectural blueprints overlaid. The blueprints include various floor plans, circular diagrams, and technical drawings, creating a professional and technical aesthetic.

# PURVA SOUKHYAM

## Construction Update

May 2026


Dear Esteemed Customer

Greetings from Purva Land !!

It gives us immense pleasure to update you through this edition of Purva Land Newsletter and provide you with the latest information about your plots in Purva Soukhyam. As we move ahead, we at Purva Land sincerely thank you for your continual faith and trust reposed in the brand.

We are happy to inform you that the construction and infrastructure works at the site is progressing well. We thank you for your understanding that it is a construction site with extensive debris, heavy vehicular movement, uneven surfaces and hence keeping in mind your safety, visits to the site is restricted. You may seek prior approval, and we can accommodate the scheduled visit from your respective banker.


We are grateful for your kind cooperation. Team  
Purva Soukhyam





# Purva Soukhyam

Guduvancheri, Chennai



## Construction Updates

Overall view



# Purva Soukhyam

Guduvancheri, Chennai



## Construction Updates

Overall view



**PROJECT STATUS**

**Zone 7 & 8**

Construction Updates

Actual site photograph

**PROJECT STATUS**

**Zone 7 & 8**





## PROJECT STATUS

### Zone 5 & 6

Actual site photograph

**PROJECT STATUS**

**Zone 5 & 6**





## PROJECT STATUS

### Zone 3 & 4

Actual site photograph



**PROJECT STATUS**

**Zone 3 & 4**



**PROJECT STATUS**

**Zone 1 & 2**

Construction Updates

Actual site photograph



**PROJECT STATUS**

**Zone 1 & 2**

Construction Updates

## Entrance Area



## Zone-08 & 07

Plot entry & plot corner stones completed.



## Zone-08 & 07

Plot entry & plot corner stones completed.



## Zone-08 & 07

Pathway paver completed.



**Zone-08&07**  
Pathway paver completed.



## Zone-08&07

Main road – junction paver completed.



## Zone-08&07

Pathway red soil filling & trees fixing work completed



# OSR Work in Progress

Actual site photograph



## Commencement of Irrigation Work in Progress & Commencement of Plot Numbering Work in Progress



Commencement of Electrical Work in Progress, Commencement of Footpath Trees Fixing Work in Progress & Commencement of Individual Plot, Water Supply Line Work in Progress



## Contact Us

**Site Office :**  
**Purva Soukhyam :**  
Guduvancheri, Chennai.

**Regional Office :**  
**Provident Housing Limited**  
No.8, Ulsoor Road, Bengaluru- 560 042  
Tel: 080-4455544

**Email :** [crm@providenthousing.com](mailto:crm@providenthousing.com) (Subjectline – Project name/ unit number)

**Call Us:** +91 - 80-67724001 / 1 860 208 0000

**Web :** [www.purvaland.com](http://www.purvaland.com)

**RERARegistration Number :**  
RERA No.: TN/35/Layout/4355/2023  
TN/35/Layout/0306/2024  
TN/35/Layout/4356/2023