

PURAVANKARA



A
PURAVANKARA HOME AT
PURVA MERAKI

Pride of owning something precious

PURVA
MERAKI

Construction Updates

January 2025

Dear Esteemed Customer,


Greetings from Puravankara

It gives us immense pleasure to update you through this edition of Puravankara Newsletter and provide you with the latest information about your home in Purva Meraki. As we move ahead, we at Puravankara sincerely thank you for your continual faith and trust reposed in the brand.

We are happy to inform you that the construction and infrastructure works at the site is progressing well. We thank you for your understanding that is a construction site with extensive debris, heavy vehicular movement, uneven surfaces and hence keeping in mind your safety, visits to this site is restricted. You may seek prior approval and we can accommodate the scheduled visit from your respective banker.

We are grateful for your kind cooperation.

Team Purva Meraki





Purva Meraki

Somasundarapalya Main Road,
Bengaluru



Construction Updates

Overall view

Tower A



Actual site photograph

TOWER STATUS

- Terrace floor slab shuttering works in progress.
- Non-tower area south side shaft area soil stabilization and excavation works completed.
- North side retaining wall work in progress.



MILESTONES ACHIEVED

- 7th floor slab completed.
- 8th floor slab completed.



UPCOMING MILESTONES

- Completion of the terrace-floor slab.

PROGRESS TIMELINE



October 24

November 24

December 24

January 25

Tower B



Actual site photograph

TOWER STATUS

- 8th floor slab shuttering in progress.
- Non-tower area north side retaining wall completed till ground floor.



MILESTONES ACHIEVED

- 7th floor slab completed.



UPCOMING MILESTONES

- Completion of the 8th floor slab.

PROGRESS TIMELINE



October 24

November 24

December 24

January 25

Tower C



Actual site photograph

TOWER STATUS

- 7th floor slab work in progress.
- Non-tower area north side retaining wall in progress.
- South side podium ground floor slab completed.



MILESTONES ACHIEVED

- 6th floor slab completed.



UPCOMING MILESTONES

- Completion of the 7th & 8th floor slab.

PROGRESS TIMELINE



October 24

November 24

December 24

January 25

Contact us

Site Office :

Purva Meraki

15, Somasundarapalya Main Rd, Hosapalaya, Muneshwara Nagar,
HSR Layout, Bengaluru, Karnataka 560102

Regional Office :

Puravankara Limited. #130/1, Ulsoor Road,
Bengaluru - 560 042

Email : crm@puravankara.com (Subject line – Project name/ unit number)

Call Us : +91 - 80-67724001 / 1 860 208 0000

Web : www.puravankara.com

RERA Registration Number :

PRM/KA/RERA/1251/310/PR/071022/005307