

PURAVANKARA



A
PURAVANKARA HOME AT
LAKEVISTA

Pride of owning something precious

LAKEVISTA
— AT —
PURVA
WINDERMERE
PALLIKARANAI

Construction Updates
July 2023

Dear Esteemed Customer,

Greetings from Puravankara

It gives us immense pleasure to update you through this edition of Puravankara Newsletter and provide you with the latest information about your home in Lakevista. As we move ahead, we at Puravankara sincerely thank you for your continual faith and trust reposed in the brand.

We are happy to inform you that the construction and infrastructure works at the site is progressing well. We thank you for your understanding that is a construction site with extensive debris, heavy vehicular movement, uneven surfaces and hence keeping in mind your safety, visits to this site is restricted. You may seek prior approval and we can accommodate the scheduled visit from your respective banker.

We are grateful for your kind cooperation.

Team Lakevista





Lakevista

Pallikaranai, Chennai



Construction Updates

Overall view

Tower K



Actual site photograph

TOWER STATUS

- Excavation & foundation completed.
- Pedestal works in progress.



MILESTONES ACHIEVED

- Excavation work completed.
- Foundation work completed.



UPCOMING MILESTONES

- Completion of plinth beam.

PROGRESS TIMELINE



April 23

May 23

June 23

July 23

Tower M3



Actual site photograph

TOWER STATUS

- Pedestal works in progress.



MILESTONES ACHIEVED

- Excavation work completed.
- Foundation work completed.



UPCOMING MILESTONES

- Completion of plinth beam.

PROGRESS TIMELINE



April 23

May 23

June 23

July 23

Tower M2



Actual site photograph

TOWER STATUS

- Pedestal works in progress.



MILESTONES ACHIEVED

- Excavation work completed.
- Foundation work completed.



UPCOMING MILESTONES

- Completion of plinth beam.

PROGRESS TIMELINE



April 23

May 23

June 23

July 23

Tower P4



Actual site photograph

TOWER STATUS

- Footing PCC and RCC work in progress.



MILESTONES ACHIEVED

- Excavation work completed.



UPCOMING MILESTONES

- Completion of footing RCC work.

PROGRESS TIMELINE



May 23

June 23

July 23

Contact us

Site Office :

No: 14 Surya Nagar, Erikarai Road,
Pallikaranai, Chennai - 600100.

Regional Office :

Puravankara Limited. #130/1, Ulsoor Road,
Bengaluru - 560 042

Email : crm@puravankara.com (Subject line – Project name/ unit number)

Call Us : +91 - 80-67724001 / 1 860 208 0000

Web : www.puravankara.com

RERA Registration Number :

TN/29/Building/0008/09/10/2023